

Eight Ash Green Parish Current Projects Report

Action Lists	Owner	Date Added	Up Dated	Class
Footpath volunteer mornings	AT	08/07/2024	15/07/2024	Current Projects
To involve residents in maintaining the paths and footpaths in the village				
On Saturday 22/6 AT, DN and JJ cleared most of footpath 1 and advertised on Facebook to start the ball rolling. Also getting quotes for monthly maintenance. AT to update at September PC meeting				
Action Lists	Owner	Date Added	Up Dated	Class
Friends of the Heath	DN	02/07/2024	07/07/2024	Current Projects
To involve residents in the upkeep of the Heath				
DN to arrange adverts and pledges at Festival for volunteer days. Article in newstetter done. DN to update at September PC meeting.				
Action Lists	Owner	Date Added	Up Dated	Class
30 mph limits	JJ	13/04/2024	24/08/2024	Current Projects
To improve safety for pedestrians, cyclists and cars				
Main focus on Heath Rd and Turkey Cock Lane. Waiting to hear from LB. JJ to chase by end August.				
Action Lists	Owner	Date Added	Up Dated	Class
Village gates	DN	13/03/2024	24/08/2024	Current Projects
Investigate gates at village entry points				
DN to obtain quotes for both styles of gate.				
Action Lists	Owner	Date Added	Up Dated	Class
National Grid project	JJ	24/08/2024	24/08/2024	Current Projects
Prepare a village response and monitor progress and mitigants				
JJ sent reponse to consultation in July				
Action Lists	Owner	Date Added	Up Dated	Class
Play area		24/08/2024		Current Projects
Maintain in good condition				
All repairs carried out. JJ to advise LB of costs as assistance may be provided. Volunteer day to maintain grass cutting? Owner required.				

Action Lists	Owner	Date Added	Up Dated	Class
Website hosting				Current Projects
TBC				
To be discussed at September meeting. Owner required.				
Action Lists	Owner	Date Added	Up Dated	Class
Link Road	JJ	24/08/2024		Current Projects
Monitor opening, adoption and contact local businesses re HGV movements				
Awaiting lighting before road can open. Review in October PC meeting.				
Action Lists	Owner	Date Added	Up Dated	Class
Pavement repairs	SS	24/08/2024		Current Projects
Repair serious issues on pavements				
Halstead Road being repaired. Wood Lane to be suggested in next phase.				
Action Lists	Owner	Date Added	Up Dated	Class
Bus stops	CW	24/08/2024		Current Projects
Maintain and establish stops as required.				
CW to update at September PC meeting				
Action Lists	Owner	Date Added	Up Dated	Class
Planters/open space/ wild seeding		24/08/2024		Current Projects
Enhance look of village				
To be discssed at September meeting				
Action Lists	Owner	Date Added	Up Dated	Class
Wood lane Bollards	SS	24/08/2024		Current Projects
To try to stop illegal stopping of HGVs at corner of Wood Lane				
SS to update at September PC meeting				

Action Lists	Owner	Date Added	Up Dated	Class
Seven Star Green white posts	SS	24/08/2024		Current Projects
To discourage parking on verges				
SS to update at September meeting				

Action Lists	Owner	Date Added	Up Dated	Class
Trello		24/08/2024		Current Projects
Review use				
Agreed to stop using but revised action tracker created by SS				